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ESTIMATE RUN 08/30/2012

ESTIMATE SUMMARY 17:59:48

CONTID: C18283         ESTIMATE NO: 0001 PROG 2005

PCN: 18283-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 24 WEST OF UPRR BRIDGE PERCENT TIME:

PROJECT NO: HPP0241-058                   

SH 24 WEST OF UPRR BRIDGE

NAME OF ROAD: 024A

PROJECT COUNTIES: LAKE

CONTRACTOR:

NORTHERN COLORADO CONSTRUCTORS PAY PERIOD ENDING 08/27/2012 DATE TIME STARTED 07/30/2012

9075 WCR 10 DATE LET 06/14/2012 DATE WORK BEGAN 07/30/2012

 DATE AWARDED 06/25/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/23/2012 DATE ACCEPTED

FORT LUPTON CO 80621     303-857-1754 DATE NOTICE TO PROCEED 07/30/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,610,670.00 PARTICIPATING $ $ 281,996.50

AWARD PROJECT AMT: 1,495,420.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,475.40

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.37

FIXED COMPLETION DATE

FIXED COMPLETION DATE

17.51%

1,328,673.50

281,996.50

281,996.50

275,521.10

$

$

$

$

281,996.50

0.00

281,996.50

0.00

281,996.50

-6,475.40

0.00

275,521.10

0.00

AMOUNT DUE 275,521.10 275,521.10

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 275,521.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

29.0 TIME ALLOW: 10/19/2012 ??:??:??

ORIG TIME ALLOW: 10/19/2012 ??:??:??
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PCN: 18283-BID    ESTIMATE RUN 08/30/2012

PROJECT: HPP0241-058                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:59:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.200

201-00000  
 

1.000

L S 

9,200.00000 1,840.000.200

1,840.00

0010 Removal of Headwall 0.000

7.000

202-00015  
 

11.000

EACH

280.00000 1,960.007.000

1,960.00

0015 Removal of Pipe 0.000

267.000

202-00035  
 

406.000

LF  

21.00000 5,607.00267.000

5,607.00

0020 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

174.000

SY  

16.00000 0.000.000

0.00

0025 Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

1.000

L S 

12,900.00000 0.000.000

0.00

0030 Removal of Fence 0.000

0.000

202-01000  
 

130.000

LF  

0.85000 0.000.000

0.00

0035 Clean Culvert 0.000

0.000

202-04002  
 

7.000

EACH

1,450.00000 0.000.000

0.00

0040 Embankment Material (Complete In Place) 0.000

922.000

203-00060  
 

3,251.000

CY  

39.00000 35,958.00922.000

35,958.00

0045 Muck Excavation 0.000

0.000

203-00100  
 

200.000

CY  

63.00000 0.000.000

0.00

0050 Blading 0.000

0.000

203-01500  
 

20.000

HOUR

107.00000 0.000.000

0.00

0055 Backhoe 0.000

0.000

203-01510  
 

20.000

HOUR

86.00000 0.000.000

0.00



CONTID: C18283         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 18283-BID    ESTIMATE RUN 08/30/2012

PROJECT: HPP0241-058                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:59:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Dozing 0.000

0.000

203-01550  
 

10.000

HOUR

107.00000 0.000.000

0.00

0065 Truck (Dump) 0.000

0.000

203-01582  
 

20.000

HOUR

92.00000 0.000.000

0.00

0070 *Potholing 0.000

2.000

203-01597  
 

10.000

HOUR

210.00000 420.002.000

420.00

0075 Laborer 0.000

0.000

203-02330  
 

50.000

HOUR

29.00000 0.000.000

0.00

0080 Structure Excavation 0.000

71.000

206-00000  
 

1,003.000

CY  

13.50000 958.5071.000

958.50

0085 Structure Backfill (Flow-Fill) 0.000

36.000

206-00065  
 

36.000

CY  

99.00000 3,564.0036.000

3,564.00

0090 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

409.000

CY  

85.00000 0.000.000

0.00

0095 *Shoring (Area 1) 0.000

0.000

206-01781  
 

1.000

L S 

47,900.00000 0.000.000

0.00

0100 Shoring (Area 2) 0.000

1.000

206-01782  
 

1.000

L S 

1,040.00000 1,040.001.000

1,040.00

0105 *Shoring (Area 3) 0.000

0.000

206-01783  
 

1.000

L S 

12,900.00000 0.000.000

0.00

0110 Topsoil 0.000

0.000

207-00205  
 

4,551.000

CY  

13.50000 0.000.000

0.00
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PCN: 18283-BID    ESTIMATE RUN 08/30/2012

PROJECT: HPP0241-058                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:59:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Stockpile Topsoil 0.000

1,282.000

207-00210  
 

4,551.000

CY  

10.50000 13,461.001,282.000

13,461.00

0120 Wetland Topsoil 0.000

0.000

207-00305  
 

4.000

CY  

57.00000 0.000.000

0.00

0125 Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

4.000

CY  

57.00000 0.000.000

0.00

0130 *Erosion Log (12 Inch) 0.000

9,850.000

208-00002  
 

15,571.000

LF  

3.75000 36,937.509,850.000

36,937.50

0135 *Silt Fence 0.000

0.000

208-00020  
 

480.000

LF  

1.85000 0.000.000

0.00

0140 Concrete Washout Structure 0.000

0.000

208-00045  
 

2.000

EACH

810.00000 0.000.000

0.00

0145 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

2.000

EACH

1,350.00000 0.000.000

0.00

0150 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

60.000

HOUR

29.00000 0.000.000

0.00

0155 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

60.000

HOUR

119.00000 0.000.000

0.00

0160 Erosion Control Supervisor 0.000

11.000

208-00206  
 

63.000

DAY 

200.00000 2,200.0011.000

2,200.00

0165 *Reset Marker 0.000

0.000

210-00060  
 

1.000

EACH

190.00000 0.000.000

0.00
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PCN: 18283-BID    ESTIMATE RUN 08/30/2012

PROJECT: HPP0241-058                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:59:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Reset Delineator 0.000

0.000

210-00090  
 

57.000

EACH

29.00000 0.000.000

0.00

0175 *Reset Ground Sign 0.000

0.000

210-00810  
 

8.000

EACH

250.00000 0.000.000

0.00

0180 Dewatering 0.000

0.000

211-03005  
 

1.000

L S 

31,250.00000 0.000.000

0.00

0185 *Seeding (Native) 0.000

0.000

212-00006  
 

10.110

ACRE

740.00000 0.000.000

0.00

0190 *Soil Conditioning 0.000

0.000

212-00032  
 

10.110

ACRE

1,720.00000 0.000.000

0.00

0195 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

8.500

ACRE

2,760.00000 0.000.000

0.00

0200 Transplant Shrub 0.000

0.000

215-00000  
 

2.000

EACH

490.00000 0.000.000

0.00

0205 *Soil Retention Blanket (Excelsior) 0.000

0.000

216-00015  
 

8,024.000

SY  

2.60000 0.000.000

0.00

0210 Wildlife Biologist 0.000

7.000

240-00000  
 

10.000

HOUR

108.00000 756.007.000

756.00

0215 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

261.000

CY  

40.00000 0.000.000

0.00

0220 *Aggregate Base Course (Class 7) 0.000

0.000

304-07005  
 

1,854.000

CY  

38.00000 0.000.000

0.00
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PCN: 18283-BID    ESTIMATE RUN 08/30/2012

PROJECT: HPP0241-058                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:59:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Hot Mix Asphalt (Grading SX) (75) 0.000

30.070

403-34701  
 

89.000

TON 

180.00000 5,412.6030.070

5,412.60

0230 *Asphalt Cement Performance Grade (PG 58-28) 0.000

1.680

411-03352  
 

11.000

TON 

670.00000 1,125.601.680

1,125.60

0235 *Emulsified Asphalt (Slow-Setting) 0.000

10.000

411-10255  
 

29.000

GAL 

3.00000 30.0010.000

30.00

0240 *Drilling Hole to Facilitate Pile Driving 0.000

0.000

502-00100  
 

451.000

LF  

145.00000 0.000.000

0.00

0245 Pile Tip 0.000

0.000

502-00460  
 

34.000

EACH

116.00000 0.000.000

0.00

0250 Steel Piling (HP 12x53) 0.000

0.000

502-11253  
 

821.000

LF  

45.00000 0.000.000

0.00

0255 Riprap (12 Inch) 0.000

0.000

506-00212  
 

50.000

CY  

99.00000 0.000.000

0.00

0260 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

169.000

SY  

29.00000 0.000.000

0.00

0265 Waterstop (6 Inch) 0.000

0.000

518-00106  
 

76.000

LF  

23.00000 0.000.000

0.00

0270 *Concrete Class D (Box Culvert) 0.000

0.000

601-03030  
 

21.000

CY  

850.00000 0.000.000

0.00

0275 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

40.000

CY  

830.00000 0.000.000

0.00
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PCN: 18283-BID    ESTIMATE RUN 08/30/2012

PROJECT: HPP0241-058                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:59:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Reinforcing Steel 0.000

0.000

602-00000  
 

3,586.000

LB  

1.00000 0.000.000

0.00

0285 24 Inch Corrugated Steel Pipe 0.000

16.000

603-10240  
 

49.000

LF  

79.00000 1,264.0016.000

1,264.00

0290 30 Inch Corrugated Steel Pipe 0.000

0.000

603-10300  
 

23.000

LF  

85.00000 0.000.000

0.00

0295 36 Inch Corrugated Steel Pipe 0.000

0.000

603-10360  
 

8.000

LF  

121.00000 0.000.000

0.00

0300 48 Inch Corrugated Steel Pipe 0.000

0.000

603-10480  
 

7.000

LF  

200.00000 0.000.000

0.00

0305 24 Inch Steel End Section 0.000

0.000

603-30024  
 

6.000

EACH

430.00000 0.000.000

0.00

0310 30 Inch Steel End Section 0.000

0.000

603-30030  
 

3.000

EACH

650.00000 0.000.000

0.00

0315 36 Inch Steel End Section 0.000

0.000

603-30036  
 

2.000

EACH

830.00000 0.000.000

0.00

0320 48 Inch Steel End Section 0.000

0.000

603-30048  
 

2.000

EACH

1,720.00000 0.000.000

0.00

0325 6x7 Foot Concrete Box Culvert (Precast) 0.000

0.000

603-70607  
 

72.000

LF  

660.00000 0.000.000

0.00

0330 *16X8 Foot Concrete Box Culvert (3-Sided)(Precast) 0.000

0.000

603-71608  
 

55.000

LF  

1,980.00000 0.000.000

0.00
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PCN: 18283-BID    ESTIMATE RUN 08/30/2012

PROJECT: HPP0241-058                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:59:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

1,828.000

LF  

19.50000 0.000.000

0.00

0340 *End Anchorage Type 3B 0.000

0.000

606-01320  
 

1.000

EACH

830.00000 0.000.000

0.00

0345 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

3.000

EACH

1,960.00000 0.000.000

0.00

0350 End Post 0.000

0.000

607-00005  
 

2.000

EACH

210.00000 0.000.000

0.00

0355 Corner and Line Brace Post 0.000

0.000

607-00010  
 

2.000

EACH

240.00000 0.000.000

0.00

0360 End Post (Special) 0.000

0.000

607-00015  
 

2.000

EACH

310.00000 0.000.000

0.00

0365 Fence Barbed Wire With Treated Wooden Posts 0.000

0.000

607-01100  
 

130.000

LF  

5.75000 0.000.000

0.00

0370 *Fence (Plastic) 0.000

0.000

607-11525  
 

315.000

LF  

1.95000 0.000.000

0.00

0375 12 Foot Gate (Special) 0.000

0.000

607-60113  
 

1.000

EACH

380.00000 0.000.000

0.00

0380 *Install Marker 0.000

0.000

612-15000  
 

3.000

EACH

240.00000 0.000.000

0.00

0385 *Detour Pavement 0.000

0.000

621-00450  
 

89.000

SY  

119.00000 0.000.000

0.00
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PCN: 18283-BID    ESTIMATE RUN 08/30/2012

PROJECT: HPP0241-058                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:59:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 24 Inch Drainage Pipe (Class 7) 0.000

140.000

624-27024  
 

140.000

LF  

118.00000 16,520.00140.000

16,520.00

0395 36 Inch Drainage Pipe (Class 7) 0.000

72.000

624-27036  
 

72.000

LF  

140.00000 10,080.0072.000

10,080.00

0400 24 Inch Equivalent Drainage Pipe Elliptical (Class 7) 0.000

62.000

624-47024  
 

62.000

LF  

150.00000 9,300.0062.000

9,300.00

0405 30 Inch Equivalent Drainage Pipe Elliptical (Class 7) 0.000

60.000

624-47030  
 

60.000

LF  

170.00000 10,200.0060.000

10,200.00

0410 *Construction Surveying 0.000

0.750

625-00000  
 

1.000

L S 

14,100.00000 10,575.000.750

10,575.00

0415 *Mobilization 0.000

0.500

626-00000  
 

1.000

L S 

132,300.00000 66,150.000.500

66,150.00

0420 Public Information Services 0.000

0.400

626-01000  
 

1.000

L S 

6,000.00000 2,400.000.400

2,400.00

0425 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

7.000

GAL 

490.00000 0.000.000

0.00

0430 *Flagging 0.000

308.500

630-00000  
 

2,200.000

HOUR

26.00000 8,021.00308.500

8,021.00

0435 *Traffic Control Inspection 0.000

17.000

630-00007  
 

25.000

DAY 

240.00000 4,080.0017.000

4,080.00

0440 *Traffic Control Management 0.000

10.000

630-00012  
 

63.000

DAY 

720.00000 7,200.0010.000

7,200.00
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PCN: 18283-BID    ESTIMATE RUN 08/30/2012

PROJECT: HPP0241-058                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:59:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Construction Traffic Sign (Panel Size A) 0.000

14.000

630-80341  
 

58.000

EACH

11.00000 154.0014.000

154.00

0450 *Construction Traffic Sign (Panel Size B) 0.000

4.000

630-80342  
 

14.000

EACH

11.00000 44.004.000

44.00

0455 *Construction Information Sign 0.000

1.000

630-80348  
 

2.000

EACH

54.00000 54.001.000

54.00

0460 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

2.000

EACH

5,400.00000 5,400.001.000

5,400.00

0465 *Drum Channelizing Device 0.000

17.000

630-80360  
 

100.000

EACH

11.00000 187.0017.000

187.00

0470 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

50.000

EACH

11.00000 0.000.000

0.00

0475 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

20.000

EACH

11.00000 0.000.000

0.00

0480 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

200.000

LF  

27.00000 0.000.000

0.00

0485 *Traffic Cone 0.000

43.000

630-80380  
 

150.000

EACH

1.10000 47.3043.000

47.30

0490 *Channelizing Device (Special) 0.000

0.000

630-80390  
 

50.000

EACH

11.00000 0.000.000

0.00

0495 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

4.000

EACH

540.00000 0.000.000

0.00
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PCN: 18283-BID    ESTIMATE RUN 08/30/2012

PROJECT: HPP0241-058                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:59:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

2.000

EACH

13,000.00000 0.000.000

0.00

0505 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

95,000.000

F A 

1.00000 0.000.000

0.00

0510 F/A Partnering 0.000

1,300.000

700-70011  
 

4,000.000

F A 

1.00000 1,300.001,300.000

1,300.00

0515 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

9,000.000

F A 

1.00000 0.000.000

0.00

0520 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0525 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

5,250.000

F A 

1.00000 0.000.000

0.00

CAT 264,246.50264,246.501,592,920.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0530 Field Office (Class 2) 0.000

1.000

620-00002  
 

1.000

EACH

10,500.00000 10,500.001.000

10,500.00

0535 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

1.000

EACH

6,600.00000 6,600.001.000

6,600.00

0540 Sanitary Facility 0.000

1.000

620-00020  
 

1.000

EACH

650.00000 650.001.000

650.00

CAT 17,750.0017,750.0017,750.00CURRENT AMT0400 $ $ $

$ 281,996.50281,996.50$1,610,670.00$CURRENT AMTPROJECT TOTAL


